

## ENGINEERING CHANGE NOTICE

Date: 04.06.01		ECN #: 592	
Project No: D350-591		Created By: KJ	Checked By: #
Project Name: HELI ACCESS STEP		Approved By: # (Proj. Manager)	Approved By: N/A (Management if reqd)
Description of Change:  RELEASE ICA-D350-591 REV. I D350-591 REV. F SH92-6 ISSUE 10			

  

Notification/Acceptance	Affected	Initials	Authorization
QA	N/A		P501-457
Production	N/A		
Planning	N/A		
Marketing	N/A		

  

Engineering Actions	Yes	No	Responsible	To happen by:	Complete
Update Blue/Pink File	✓		KJ	04.06.02	04.06.02 #
Update DSI File		✓			
Update D-Part Master Binder		✓			
Update Grey Project Binder	✓		DS	04.06.03	04.06.03 #
Update DEO Binder		✓			
Update Master Document List		✓			
Update Drawing Approval Record		✓			
Update Change Record Form		✓			
Move Electronic File		✓			
Notify TCA of Change		✓			
Notify FAA of Change		✓			
Update QSI 021	✓		DS	04.06.02	04.06.02 #
Update QSI 036		✓			
Scan Documents	✓				
Update MIS Database		✓			
Update Access Database	✓		KJ	04.06.02	04.06.02 #
Verification ARC	✓		DS	04.06.02	04.06.02 #
Create/Update IPP's		✓			
Create/Update BOM's		✓			
Update Paperwork Kits in Production	✓		KJ	04.06.03	04.06.03 #
Update Paperwork Kits in Stock		✓			
Notify Previous Customers		✓			
Create/Update CNC Programs		✓			
Create/Update PPP's		✓			
Create/Update Tooling		✓			
Rework/Scrap Current Production		✓			
Rework/Scrap Kits in Stock?		✓			
Create/Update DXF File		✓			
Create/Update FAI sheets		✓			
Replace/Destroy Controlled Dwgs		✓			
MPP required?		✓			

  

Notes:  
 \* ENSURE AMY D350-591-311/-312 IN PROGRESS GET THE LATEST PAPERWORK B20871-20874 done 04.06.08 #

ECN Complete: #

Date: 04.06.08